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MEETING MINUTES BOND OVERSIGHT COMMITTEE 
Friday, March 29, 2013     Regular Meeting 
                         
 
The Bond Oversight Committee convened in a regular meeting on Friday, March 29, 2013, at 8:30 a.m. in 
City Hall Boards & Commissions Room #1101, 301 West 2nd Street, Austin, Texas. 
 
Chair Dave Sullivan called the Committee Meeting to order at 8:32 a.m.   
 
Committee Members in Attendance: 
Dave Sullivan (Chair), Moses Garcia (Vice Chair) 
Tyler Anderson, Karen Friese, Paige Hill, Jennifer McPhail, Beverly Silas 
 
Staff in Attendance: 
Mike Trimble, Susan Daniels, Kim Springer 
 
 
1. APPROVAL OF MINUTES 

A. A motion to approve the Minutes from the January 30, 2013 meeting was made by 
Committee Member Silas, seconded by Vice Chair Garcia and approved in a 6-0 vote with 
Committee Member Hill not yet in attendance. 
 

2.   CITIZEN COMMUNICATION:  GENERAL 
 No one signed up to speak. 

 
3.   NEW BUSINESS - BRIEFINGS 

A. 2006 & 2010 Bond Programs - Status Update:  
i. David Taylor, Public Works Department, presented an update on the Asian American 

Resource Center, a project from the 2006 Bond Proposition 4: Cultural Facilities. The 
facility is approximately 16,500 square feet and includes community assembly, resource and 
education spaces. The building location was revised from the original master plan to 
accommodate preserving heritage trees and a Feng Shui consultant aided in the building 
orientation. A grant was received that allowed for the expansion of the floor plan, a welcome 
addition, though it did impact the project schedule by 6 months. Construction began in June 
2012 and is currently at 95% complete. Substantial completion is anticipated in late April 
2013. Parks and Recreation Department will be responsible for operations and maintenance 
of the facility.  

ii. Marty Stump, Parks and Recreation Department, presented an update on the Bartholomew 
Pool project from the 2006 Bond Proposition 5: Parks. The City recently hosted a series of 
public meetings to inform the community of the delays and obstacles encountered during 
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construction of the project. Unforeseen obstacles included the discovery of asbestos 
insulation while removing buried pipes and the seepage of ground water where the new pool 
was to be built. The City has taken steps to determine the source of the water and 
construction methods and design are being revised to so that the new facility’s life span will 
not be adversely affected.  This delay and redesign gave the City an opportunity to reengage 
the community and has resulted in the addition of a deeper lap pool, heated water and a 
diving board being added to the project improvements. The Parks and Recreation 
Department will seek Council approval for the cost of increased scope of work associated 
with the redesign.  

iii. Annick Beaudet, Public Works Department, presented on 2010 Mobility Bond: Bicycle 
Integration into a Complete Streets Effort. Two recently completed 2010 Bond projects 
illustrate the City’s efforts to integrate bicycle improvements into “Complete Streets.” A 
Complete Street is one that accommodates multiple modes of transportation. Bicycle 
improvements are planned and prioritized via utilization of the Bicycle Master Plan, the 
street maintenance schedule, among other considerations. Guadalupe Street and Barton 
Springs Road Bicycle Improvement projects both included resurfacing and striping to install 
traditional and buffered bicycle lanes, cycle tracks when possible and green thermoplastic 
installed at key conflict areas. Committee Member Hill requested a list of locations where 
this type of improvement has been implemented.  

B. 2012 Bond Program:  
i. Susan Daniels, Capital Planning Office, gave an overview of the 2012 Bond Development 

process and the implementation planning activities the City is undertaking to prepare for 
delivery of the Bond Program. The scope of the bond program is the Voter approved 
propositions and associated projects and ongoing departmental programs as identified in the 
2012 Bond Voter Information Brochure. The schedule for delivering the Bond Program is an 
average 5 year timeframe. The budget of the Bond Program is $306,628,000 as approved by 
Voters. Implementation planning is a multi-departmental effort to establish goals, prioritize 
and sequence work, articulate communications and reporting and define a process for 
monitoring and oversight of the Bond Program.  

ii. Kim Springer, Budget Office, presented information on funding the 2012 Bond Program. 
The City will request Council action in the near future to approve initial funding to begin the 
2012 Bond Program this fiscal year. This will require a FY2013 Budget Amendment and 
associated Reimbursement Resolution.  
 

4.   NEW BUSINESS – ACTION ITEMS  
A. Letter of Recommendation regarding mid-FY2013 budget amendment 

i. A motion to provide Recommendation to Council in support of pursuing a mid-fiscal 
year budget amendment to allow the City to begin initial funding of the 2012 Bond 
Program was made by Committee Member Anderson, seconded by Committee 
Member McPhail and approved in a unanimous 7-0 vote. 

ii. Chair Sullivan and Vice Chair Garcia will submit the Recommendation on behalf of the 
Committee.  
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5.   FUTURE AGENDA ITEMS  
 2006, 2010 Bond Programs status updates and presentations 
 2012 Bond – proposition presentations 
 Discussion and action on FY2014 Proposed Bond Appropriation and Sale Schedule for 

2006, 2010, 2012 Bond Programs 
 Letter of Recommendation to City Council regarding the FY2014 Bond funds  
 Operations and Maintenance impacts of Bond program implementation 
 Other items as requested 

 
 
6.   ADJOURN 
 Chair Sullivan adjourned the meeting at 10:20 a.m. without objection.  

 


